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SECTION 22 08 00
COMMISSIONING OF PLUMBING SYSTEMS

PART 1 - GENERAL

1.1 DESCRIPTION

A. The requirements of this Section apply to all sections of Division 22.

B. This project will have selected building systems commissioned. The complete list of equipment

and systems to be commissioned are specified in Section 01 91 00 GENERAL

COMMISSIONING REQUIREMENTS. The commissioning process, which the Contractor is

responsible to execute, is defined in Section 01 91 00 GENERAL COMMISSIONING

REQUIREMENTS. A Commissioning Agent (CxA) appointed by the Department of Veterans

Affairs will manage the commissioning process.

1.2 RELATED WORK

A. Section 01 00 00 GENERAL REQUIREMENTS.

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

1.3 SUMMARY

A. This Section includes requirements for commissioning plumbing systems, subsystems and

equipment. This Section supplements the general requirements specified in Section 01 91 00

GENERAL COMMISSIONING REQUIREMENTS.

B. The commissioning activities have been developed to support the VA requirements to meet

guidelines for Federal Leadership in Environmental, Energy, and Economic Performance.

C. The commissioning activities have been developed to support the United States Green Building

Council (USGBC) LEED™ rating program and to support delivery of project performance in

accordance with the Contract Documents developed with the approval of the VA.

1. Commissioning activities and documentation for the LEED™ section on “Energy and

Atmosphere” prerequisite of “Fundamental Building Systems Commissioning”.

2. Commissioning activities and documentation for the LEED™ section on “Energy and

Atmosphere” requirements for the “Enhanced Building System Commissioning” credit.

3. Activities and documentation for the LEED™ section on “Measurement and Verification”

requirements for the Measurement and Verification credit.

D. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more specifics

regarding processes and procedures as well as roles and responsibilities for all Commissioning

Team members.

1.4 DEFINITIONS

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for definitions.
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1.5 COMMISSIONED SYSTEMS

A. Commissioning of a system or systems specified in this Division is part of the construction

process. Documentation and testing of these systems, as well as training of the VA’s Operation

and Maintenance personnel, is required in cooperation with the VA and the Commissioning

Agent.

B. The following Plumbing systems will be commissioned:

1. Domestic Hot Water Systems (instantaneous electric water heater).

2. Emergency Plumbing Fixtures (Showers, eye wash stations, instruments, and gages).

1.6 SUBMITTALS

A. The commissioning process requires review of selected Submittals. The Commissioning Agent

will provide a list of submittals that will be reviewed by the Commissioning Agent. This list will be

reviewed and approved by the VA prior to forwarding to the Contractor. Refer to Section 01 33

23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further details.

B. The commissioning process requires Submittal review simultaneously with engineering review.

Specific submittal requirements related to the commissioning process are specified in Section 01

91 00 GENERAL COMMISSIONING REQUIREMENTS.

PART 2 - PRODUCTS

2.1 PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 PRE-FUNCTIONAL CHECKLISTS

A. The Contractor shall complete Pre-Functional Checklists to verify systems, subsystems, and

equipment installation is complete and systems are ready for Systems Functional Performance

Testing. The Commissioning Agent will prepare Pre-Functional Checklists to be used to

document equipment installation. The Contractor shall complete the checklists. Completed

checklists shall be submitted to the VA and to the Commissioning Agent for review. The

Commissioning Agent may spot check a sample of completed checklists. If the Commissioning

Agent determines that the information provided on the checklist is not accurate, the

Commissioning Agent will return the marked-up checklist to the Contractor for correction and

resubmission. If the Commissioning Agent determines that a significant number of completed

checklists for similar equipment are not accurate, the Commissioning Agent will select a broader

sample of checklists for review. If the Commissioning Agent determines that a significant number

of the broader sample of checklists is also inaccurate, all the checklists for the type of equipment

will be returned to the Contractor for correction and resubmission. Refer to SECTION 01 91 00

GENERAL COMMISSIONING REQUIREMENTS for submittal requirements for Pre-Functional

Checklists, Equipment Startup Reports, and other commissioning documents.

3.2 CONTRACTORS TESTS
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A. Contractor tests as required by other sections of Division 22 shall be scheduled and documented

in accordance with Section 01 00 00 GENERAL REQUIREMENTS. The Commissioning Agent

will witness selected Contractor tests. Contractor tests shall be completed prior to scheduling

Systems Functional Performance Testing.

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:

A. The Commissioning Process includes Systems Functional Performance Testing that is intended

to test systems functional performance under steady state conditions, to test system reaction to

changes in operating conditions, and system performance under emergency conditions. The

Commissioning Agent will prepare detailed Systems Functional Performance Test procedures for

review and approval by the Project Engineer. The Contractor shall review and comment on the

tests prior to approval. The Contractor shall provide the required labor, materials, and test

equipment identified in the test procedure to perform the tests. The Commissioning Agent will

witness and document the testing. The Contractor shall sign the test reports to verify tests were

performed. See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, for

additional details.

3.4 TRAINING OF VA PERSONNEL

A. Training of the VA operation and maintenance personnel is required in cooperation with the

Project Engineer and Commissioning Agent. Provide competent, factory authorized personnel to

provide instruction to operation and maintenance personnel concerning the location, operation,

and troubleshooting of the installed systems. The instruction shall be scheduled in coordination

with the Project Engineer after submission and approval of formal training plans. Refer to

Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS and Division 22 Sections for

additional Contractor training requirements.

----- END -----


